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SDNPA Projects in Delivery by end Q1 2020-21

1 Aug 191 Nov 19 1 Feb 20 1 May 20 1 Aug 20 1 Nov 20 1 Feb 21 1 May 21 1 Aug 21 1 Nov 21 1 Feb 22 1 May 22

Date for completion

Lullington Heath Null Null
Winchester Study 01/12/2018 01/11/2019
Truleigh Inspiring 01/11/2019 01/02/2020
Business Survey 01/10/2019 01/03/2020
Linking communities 01/10/2013 01/03/2020
Beggars Bush Walk F..01/05/2018 01/05/2020
Pump it Up 01/10/2019 01/06/2020
Sussex Modern 25/03/2019 01/07/2020
COVID collection care..01/04/2020 01/09/2020
COVID Connecting ou..01/04/2020 01/09/2020
COVID-19, Survive, R..01/04/2020 01/09/2020
Deep Time 01/04/2020 01/09/2020
Discover England (an..01/01/2018 01/09/2020
Stanmer Park 'Peopl..01/01/2019 01/09/2020
Active Access 01/10/2017 01/10/2020
Environmental Sum.. 01/03/2020 01/10/2020
Truleigh Hill Landsca..01/05/2018 01/10/2020
Petersfield Museum 01/10/2018 01/12/2020
Phase 2 Signage 01/06/2019 01/12/2020
The Bluebell Commu..11/03/2019 01/12/2020
Bringing back the EL..01/01/2019 01/01/2021
Tide Mills: A Living Hi..01/03/2020 01/01/2021
Truleigh Hill Habitat ..01/09/2017 01/01/2021
Channel Payments fo..01/09/2017 01/03/2021
Midhurst Greenway 01/04/2020 01/03/2021
Permissive Paths 01/04/2020 01/03/2021
Rother Valley Way 01/04/2020 01/03/2021
Miles without Stiles 01/09/2018 30/03/2021
Cluster Development..01/03/2018 31/03/2021
Beat the Street 01/04/2020 01/04/2021
Egrets Way- Phase 5 01/04/2020 01/04/2021
Friends of SDW Gates 20/02/2019 01/05/2021
Heathlands Reunited 01/06/2016 01/05/2021
Arun Vision 01/10/2019 01/10/2021
Coppicing for Longla..01/10/2018 01/11/2021
Changing Chalk - Dew..13/01/2020 01/01/2022
Changing Chalk - Gra..13/01/2020 01/01/2022
Floodplain Meadows ..01/10/2019 01/10/2022
SUDs for Schools 01/04/2020 01/03/2023
Seven Sisters 01/06/2019 01/06/2023
Watercress and Wint..01/06/2017 01/01/2024
TAP 01/04/2020 01/03/2025
Rampion Monitoring 01/01/2019 01/12/2029
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